

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
মুদ্রণ ও প্রকাশনা অধিদপ্তর  
তেজগাঁও, ঢাকা।  
[www.dpp.gov.bd](http://www.dpp.gov.bd)

নং-০৫.০৮.০০০০.০১২.০৭.০০১.২১/ ২৪৭৯

তারিখ: ০৫/০৮/২০২১  
০৫/০৮/২০২১

**বিষয়ঃ** বাংলাদেশ স্টেশনারী অফিসের ২০২১-২০২২ অর্থবছরের প্রণয়নকৃত বার্ষিক ক্রয় পরিকল্পনা অনুমোদন প্রসঙ্গে।

**সূত্রঃ** বাংলাদেশ স্টেশনারী অফিসের স্মারক নং-০৫.০৮.০০০০.০০৯.০৮.০০১.২১/২১৭৫ তারিখ-১৭-০৮-২০২১ খ্রিঃ।

উপর্যুক্ত বিষয়ে সূত্রে বর্ণিত স্মারকের মাধ্যমে প্রাপ্ত বাংলাদেশ স্টেশনারী অফিসের ২০২১-২০২২ অর্থবছরের প্রণয়নকৃত বার্ষিক ক্রয় পরিকল্পনা নিম্নবর্ণিত শর্তাদি প্রতিপালন সাপেক্ষে মহাপরিচালক মহোদয় সদয় অনুমোদন করেছেন :-

- (০১) ক্রয় পরিকল্পনাভুক্ত পণ্যাদি ক্রয়/সংগ্রহের ক্ষেত্রে পাবলিক প্রক্রিউরেমেন্ট আইন-২০০৬ এর পাবলিক প্রক্রিউরেমেন্ট বিধিমালা ২০০৮(সর্বশেষ সংশোধনীসহ) এর বিধিবিধান যথাযথভাবে অনুসরণ করতে হবে। কোন অবস্থাতে উক্ত আইন ও বিধিবিধানের ব্যত্যয় ঘটানো যাবে না। তাছাড়া, আর্থিক বিধিবিধানও অনুসরণ করতে হবে।
- (০২) পিপিআর, ২০০৮ বিধি ৪ (১) এর নির্দেশনা মোতাবেক সরকারি ক্রয়ের ক্ষেত্রে প্রাক-যোগ্যতা, দরপত্র বা প্রস্তাব দাখিলের অনুরোধ সম্বলিত দলিল সিপিটিইউ কর্তৃক জারীকৃত এবং তফসিল-১ (Schidule)-১ এ বর্ণিত আদর্শ দলিলসমূহ (Standard Documents) অনুযায়ী হতে হবে।
- (০৩) ক্রয় কার্যক্রমে সরকারি নির্দেশনা অনুযায়ী প্রযোজ্য ক্ষেত্রসমূহে e-GP Tender প্রক্রিয়া আবশ্যিকভাবে অনুসরণ করতে হবে।
- (০৪) ক্রয় পরিকল্পনা e-GP পদ্ধতির ক্ষেত্রে HOPE (Head of Procuring Entity) কর্তৃক অনুমোদন গ্রহণ করতে হবে।
- (০৫) ক্রয় পরিকল্পনায় অন্তর্ভুক্ত মালামাল সংগ্রহের লক্ষ্যে প্রযোজ্য ক্ষেত্রে এ কার্যালয়ের ০৩-১২-২০১৪ তারিখের পিএন্ডি ৪(১)/২০০৭-২০০৮/২৭৫৬/১৯ নম্বর স্মারকের বর্ণনা মোতাবেক যথানিয়মে দরপত্র দলিল প্রস্তুত করতে হবে এবং প্রযোজ্য ক্ষেত্রে এ কার্যালয়ের ০৩-০৭-২০১৪ তারিখের পিএন্ডি-৪(১)/২০০৭-২০০৮/১৬৬৯ নম্বর স্মারকের নির্দেশনাও প্রতিপালন করতে হবে।
- (০৬) ক্রয় পরিকল্পনায় পণ্য বর্ণনা যা-ই থাকুক না কেন পিপিআর ২০০৮ এর ২৯ নম্বর বিধি এবং এতদসংক্রান্ত এ কার্যালয়ের ২৩-১১-২০১৪ তারিখের পিএন্ডি -৪(১)/২০০৭-২০০৮/২৬৭৪/২০ নম্বর স্মারকে বর্ণিত নির্দেশাবলী যথাযথভাবে অনুসরণ করে পণ্যের বিনির্দেশ (Specification) প্রস্তুত করতে হবে।
- (০৭) ক্রয়ত্ব উক্ত পণ্যাদির দরপত্র আহবানের পূর্বে বিদ্যমান বাজারমূল্যের সাথে সংগতি রেখে বাস্তবসম্মত ও যৌক্তিকভাবে প্রতিটি পণ্যের দাঙ্গরিক প্রাকলিত মূল্য নির্ধারণ করতে হবে। কোন অবস্থাতেই বাজারমূল্যের সাথে সংগতিহীন দাঙ্গরিক প্রাকলিত মূল্য নির্ধারণ করা যাবে না। এর কোন ব্যত্যয় ঘটলে দায়-দায়িত্ব ক্রয়কারীর উপর বর্তাবে।
- (০৮) পিপিআর-২০০৮এর বিধিবিধান অনুসরণ করে যথানিয়মে দরপত্র \*বিজ্ঞপ্তি জারী, ওয়েবসাইটে প্রকাশ এবং প্রযোজ্য ক্ষেত্রে এ অধিদপ্তরাধীন অফিস/প্রেস ও ঢাকা বিভাগীয় কমিশনারের কার্যালয় থেকে দরপত্র দলিল বিক্রি এবং জনপ্রশাসন মন্ত্রণালয়সহ উল্লিখিত অফিসসমূহে দরপত্রাব গ্রহণের ব্যবস্থা রাখতে হবে। তাছাড়া, ওয়েব সাইট থেকে ডাউন লোডের মাধ্যমে দরপত্র দলিল সংগ্রহের সুযোগ প্রদান করতে হবে।
- (০৯) গাইড নমুনা মোতাবেক পণ্য সংগ্রহের আবশ্যিকতা থাকলে সে সকল পণ্যাদির নমুনা চাহিদাকারী অফিস/প্রেসে থেকে সংগ্রহপূর্বক যথাযথভাবে সংরক্ষণ এবং দরদাতাদের প্রদর্শনের জন্য ব্যবস্থা রাখতে হবে।

চলমান পাতা/০২

২৮২

- (১০) পিপিআর-২০০৮ এর বিধি-৪, উপ-বিধি(২)এর (ট) অনুচ্ছেদের বর্ণনা মোতাবেক দরপত্র দাতা আইনের ধারা ৬৪ তে বর্ণিত কোন দূর্নীতি, প্রতারণা, চক্রান্ত বা জবরদস্তিমূলক কার্যক্রমে সম্পৃক্ত হবে না মর্মে দরপত্র দলিলে নির্দেশিত ফরমে অঙ্গীকারনামা দরপত্রাবের সাথে আবশ্যিকভাবে প্রদান করতে হবে মর্মে দরপত্র দলিলের শর্তাবলীতে উল্লেখ করতে হবে। উক্ত উপ-বিধি (২)এর (ঠ) (চ) ও (গ) নম্বর অনুচ্ছেদে বর্ণিত বিধানাবলী অনুসরণপূর্বক দরপত্র দলিলে খয়োজনীয় তথ্যাদি অন্তর্ভুক্ত করতে হবে। তাছাড়া, পিপিআর-২০০৮ এর ১৬(৯) নম্বর বিধিও অনুসরণ করতে হবে।
- (১১) বরাদ্দের অবশিষ্ট টাকা দ্বারা সংশ্লিষ্ট মালামাল এবং সংরক্ষিত অর্থ থেকে পণ্য ক্রয়ের ক্ষেত্রে পিপিআর-২০০৮ এর ১৬(১০)বিধি মতে ক্রয় পরিকল্পনা যথাসময়ে হালনাগাদ করে অনুমোদন গ্রহণ করতে হবে।

০২। এমতাবস্থায়, উপরে বর্ণিত শর্তাদি যথাযথভাবে প্রতিপালন সাপেক্ষে অনুমোদিত ক্রয় পরিকল্পনাভুক্ত পণ্য/মালামাল ক্রয়/সংগ্রহের পরবর্তী কার্যক্রম গ্রহণের জন্য অনুমোদিত ক্রয় পরিকল্পনা ০১ (এক) প্রস্তুত নির্দেশক্রমে এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: অনুমোদিত এক প্রস্তুত ক্রয় পরিকল্পনা।

উপপরিচালক  
বাংলাদেশ স্টেশনারী অফিস  
তেজগাঁও, ঢাকা-১২০৮।

মোহাম্মদ আব্দুল মানান  
(মোহাম্মদ আব্দুল মানান)  
সহকারী পরিচালক (প্রশাসন-২)  
ফোনঃ ৫৫০৩০০২৫

বাংলাদেশ টেক্নোলজি অফিসের ২০২১-২০২২ অর্থ বছরের প্রস্ততকৃত বার্ষিক এবং পরিবর্তনীর তালিকা কেড ডিজিটিক খরচের হিসাবের বিবরণী :

হিসাবের কোড	বার্জিট বরাদ্দ (২০২১-২২ অর্থ বছর)	পণ্য ব্যয় নির্বাচিত পরিমোদযোগ্য অর্থ	অবশিষ্ট/সংরক্ষিত অর্থ	মন্তব্য
২	৩	৮	৫	৬
কেড নং-১০০৪-১০০৪০১-১২০০০৭০০৯ -০২৫৫- ০২৫৫০১০৪ স্ট্যাল্প ও সিল	৬৯,৪০,০০,০০,০০	পরিমিতি-ক' (কেপিএম হতে তিপিএম পদ্ধতিতে ক্রয়/সংগ্রহ) পরিমিতি-'খ' উন্নত দরপত্র : e-GP অপরা যান্যাম ও কোটেশন অর্থ/সংজ্ঞয় পরিমিতি-'গ' ২০১৯-২০ ও ২০২০-২১ সর্বের বরেব্যা	টাকা= ১০,১৫,১৪,৪০,১০,০০	২,১১,১৪,৬৫,০১,১২ অবশিষ্ট এ টাকা অপরাপ্তি জরুরী চাহিদা, পণ্য মূল্য বৃদ্ধি এবং আয়দাবীত্বা ৩৫০ মে. দ্বন্দ্ব কার্য্য কাগজ খালাস ব্যবস কাস্টম ডিউটির ব্যয় মিটানোর জন্য সংরক্ষিত হলো।
পরিমিতি-'ঙ' অঙ্গুলী দরপত্র : e-GP ও কোটেশনে ক্রয়/সংগ্রহ ক্রয়ের নং-১০০৭০৪-১০০৭০৩-১২০০০৭০০৯ -৮১১২- ৮১১২২৩১০ আফিস সরকারী	১,০০,০০,০০,০০	পরিমিতি-'ঙ' উন্নত দরপত্র : e-GP ও কোটেশনে ক্রয়/সংগ্রহ	টাকা= ৯১,১০,০০,০০	৮,৯০,০০,০০ অবশিষ্ট এ টাকা অপরাপ্তি জরুরী চাহিদার ব্যয় মিটানোর জন্য সংরক্ষিত রাখা হলো।
কেড নং-১০০৭০৪-১০০৭০৩-১২০০০৭০০৯ -৮১১২- ০২৫৫-০২৫৫১০১-কলিপ্টার সরকারী	২,০০,০০,০০,০০	অঙ্গুলী দরপত্র : e-GP ও কোটেশনে ক্রয়/সংগ্রহ ক্রয়ের নং-১০০৭০৪-১০০৭০৩-১২০০০৭০০৯ - ০২৫৫-০২৫৫১০১-কলিপ্টার সরকারী	টাকা= ১,৬১,০০,০০,০০	৭৯,০০,০০,০০ অবশিষ্ট এ টাকা অপরাপ্তি জরুরী চাহিদার ব্যয় মিটানোর জন্য সংরক্ষিত রাখা হলো।
কেড নং-১০০৭০৪-১০০৭০৩-১২০০০৭০০৯ - ০২৫৫-০২৫৫১০১-অফিস মনিহারি কেড নং-১০০৭০৪-১০০৭০৩-১২০০০৭০০৯ - ৮১১২-৮১১২২২০২-কলিপ্টার ও আয়াপিক ৮১১২-৮১১২২২০২-৮১১২২২০৩-বেদনভূক সরকারী	২০,০০,০০,০০	- - -	টাকা= ১১,০৭,৫৯,০০ টাকা= ১,৬১,০০,০০,০০ টাকা= ২,৮৫,০০,০০,০০	৭৯,০১,০০ ১,৯৫,০০,০০ ১,৯৫,০০,০০
কেড নং-১০০৭০৪-১০০৭০৩-১২০০০৭০০৯ - ৮১১২-৮১১২২২০৩-বেদনভূক সরকারী কেড নং-১০০৭০৪-১০০৭০৩-১২০০০৭০০৯ - ৮১১২-৮১১২২২০৩-৮১১২২২০৪-শ্রেকোল ও অন্যান্য সরকারী	১,০০,০০,০০	কেড নং-১০০৭০৪-১০০৭০৩-১২০০০৭০০৯ - ৮১১২-৮১১২২২০৩-৮১১২২২০৪-শ্রেকোল ও অন্যান্য সরকারী কেড নং-১০০৭০৪-১০০৭০৩-১২০০০৭০০৯ - ৮১১২-৮১১২২২০৩-৮১১২২২০৪-আপিনিবৰ্পক সরকারী	টাকা= ৫,০০,০০,০০,০০ টাকা= ১,২০,০০,০০,০০ টাকা= ৫,০০,০০,০০,০০ টাকা= ৫,০০,০০,০০,০০	১,৯৫,০০,০০ ১,৯৫,০০,০০ ১,৯৫,০০,০০ ১,৯৫,০০,০০
কেড নং-১০০৭০৪-১০০৭০৩-১২০০০৭০০৯ - ৮১১২-৮১১২২২০৩-৮১১২২২০৪-আসবাবপত্র ৮১১২-৮১১২২২০৩-৮১১২২২০৪-আসবাবপত্র	৫,০০,০০,০০	কেড নং-১০০৭০৪-১০০৭০৩-১২০০০৭০০৯ - ৮১১২-৮১১২২২০৩-৮১১২২২০৪-আসবাবপত্র	টাকা= ২,৫০,০০,০০,০০	১,৯৫,০০,০০

মন্তব্য  
ডেক্রেশন  
২৫/৮/২০২১

ড. মোস্তফাজগুল হোসেন  
মধুপুর পাইল কলেজ  
কারিচাইল পাইল কলেজ

মোস্তফাজগুল আব্দুল আজিজ  
সরকারী পাইল কলেজ (পাইলসরকাৰী  
স্কুল ও অধিবালন অধিবিদ্যালয়  
কেওড়াগাঁও, মালদা, পশ্চিমবঙ্গ)

১০০%  
২৭.০৮.২২  
স্বীকৃত ডেক্রেশন  
সংস্কারী পাইল কলেজ  
সংস্কারী পাইল কলেজ  
বাংলাদেশ টেক্নোলজি অকাডেমী  
বাংলাদেশ টেক্নোলজি অকাডেমী  
ডেক্রেশন, ঢাকা-১২০০

Government of the People's Republic of Bangladesh  
 Bangladesh Stationery Office  
 Department of Printing and publications  
 Tejgaon, Dhaka-1208

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Typs	Contract Approving Authority	Source of Fund	Estd. Cost in TK	Time Code For Process	Not used in Goods	Invite/Ade rise tender	Tender Opening Date	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Time for Completion of Contract	
1	(a) White Duplicating Paper Size: 20.95cm x 29.45 cm(25" x 11.75") - 4.83 Pound(70 Gsm), Waveless	3	4	825[1.807 MT ±5%]	13000[127.783 MT ±5%]	Subject to the authority Delegated in the financial power of this Department Director General	8.00	9	10	11	12	13	14	15	16	17	18
BSO(KPM)-1	(b) White Printing Paper Size: 43.18 x 68.58 cm(17" x 27")-21.67 Pound (61 Gsm)			3043[27.605 MT ±5%]	DPM	GOB											
	(c) White Printing Paper Size: 43.18 x 68.58 cm(17" x 27") - 20 Pound (61.65 Gsm)			3043[27.605 MT ±5%]													
	(d) Green Printing Paper Size: 43.18 x 68.58 cm(17" x 27") - 21.67 Pound(65 Gsm)			120[11.8 MT ±5%]													
	e. Brown Sulphate Paper Size: 66.04 x 101.1 cm(26" x 40") - 64.35 Pound(86 Gsm)			86[2.510 MT ±5%]													
	(a) White Printing Paper Size: 43.18 x 68.58 cm(17" x 27")-21.67 Pound (65 Gsm)	Reel		159.824													
	(b) White Printing Paper Size: 43.18 x 68.58 cm(17" x 27")-21.67 Pound (65 Gsm)			12831[126.122 MT ±5%]	DPM	Subject to the authority Delegated in the financial power of this Department Director General	300[25.000 MT ±5%]										
BSO(KPM)-2	(c) White Printing Paper Size: 68.58 x 86.36 cm(27" x 34") - 42.44 Pound(65- 70) Gsm, Waveless			1600[30.801 MT ±5%]	DPM	GOB											
	(d) White Laid Paper Size: 50.80 x 76.20 cm(20" x 30") - 26 Pound(61.65 Gsm, Waveless			181.923													
	(a) White Printing Paper Size: 43.18 x 68.58 cm(17" x 27") - 24.50 Pound(75 Gsm)			473[15.866 MT ±5%]	Ream	GOB											
	(b) Azur Laid Paper Size: 43.18 x 68.58 cm(17" x 27") - 24.50 Pound(75 Gsm)			585[16.512 MT ±5%]													
	(c) Azur laid Paper Size: 68.58 x 86.36 cm(27" x 34") - 49 Pound(75 Gsm)			118[2.623 MT ±5%]	DPM	Subject to the authority Delegated in the financial power of this Department Director General											
	(d) Azur laid Paper Size: 66.04 x 101.6 cm(26" x 40") - 64.35 Pound(87 Gsm)			3179[25.3 MT ±5%]													

ড. মোঃ আব্দুজ্জাল হোসেন  
 অধ্যক্ষিতা

ড. মোঃ আব্দুজ্জাল হোসেন  
 অধ্যক্ষিতা

সরকারী প্রতিকলক (প্রশাসন-২)  
 সরকারী প্রতিকলক (প্রশাসন-১)  
 প্রযুক্তি ও প্রযোগ প্রতিকলক

সরকারী প্রতিকলক  
 প্রযুক্তি ও প্রযোগ প্রতিকলক

৬০২

Government of the People's Republic of Bangladesh  
 Bangladesh Stationery Office  
 Department of Printing and publications  
 Tejgaon, Dhaka-1208

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Fund	Estd. Cost in Tk	Time Code For Process	Not used in Goods		Tender Evaluation	Tender Opening	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Time for Completion of Contract
									Not used in Goods	Total Metric Ton							
	a. White Printing Paper, Size: 68.58 x 86.36cm(27" x 34") - 40 Pound(61.65 Gsm). Picking with 250 Sheets .Rream consist of 500 Sheets ,Wave less	Rream	132.754		GOB		7000(122.007 M1±5%)										
SC(KPM) 4	b. Brown Sulphate Paper Size: 33.18 x 68.56cm(27" x 27") - 28 Pound(86 Gsm)	Rream	520(6.604 M1 ±5%)		DPM		520(6.604 M1 ±5%)										
	c. Brown Sulphate Paper Size: 33.18 x 68.56cm(27" x 27") - 28 Pound(86 Gsm)	Rream	108(4.446 M1 ±5%)														
			138.057														
	White Printing Paper , Size: 57.15 x 88.90cm(22.5" x 33") - 42 Pound(75 Gsm, Packing with 250 Sheets ,Rream consist of 500 sheets, Wave less	Rream	9800(186.701 M1 ±5%)		DPM		9800(186.701 M1 ±5%)										
BSOK(KPM) 5	White Printing Paper , Size: 50.80 x 64.04 cm(20" x 26") - 23 Pound(61.65 Gsm, Wave less	Rream	6000(62.596 M1 ±5%)		DPM		6000(62.596 M1 ±5%)										
	White Printing Paper , Size: 43.18 x 68.56cm(17" x 27") - 21.67 Pound(70 Gsm)	Rream	15000(147.442 M1 ±5%)		DPM		15000(147.442 M1 ±5%)										
			1009.297														
	Carrying Charge = 3800 per Metric Ton																
	Grand Total																

বিনিয়োন নথি পত্র নথি সরাসরি ক্রয় পদ্ধতি- বিত্ত-৭১) অনুমতি সরাসরি কংগ্রেস প্রেস লিমিটেড প্রেস

ড. মোঃ আব্দুজ্জান হোসেন  
 মুক্তপ্রাণী প্রতিষ্ঠান (পেজ-১)

“কাউ হোট অন্দেশের বাবু  
 শ্রীচৈতান

মোঃ আব্দুজ্জান সাহেব  
 মুক্তপ্রাণী প্রতিষ্ঠান  
 প্রতিষ্ঠান প্রযোগস্থ প্রতিষ্ঠান  
 প্রতিষ্ঠান প্রযোগস্থ  
 প্রতিষ্ঠান

সুমন চন্দ্র দেৱীমুখ  
 সরকারী প্রতিষ্ঠান  
 বাংলাদেশ টেলিমোবাইল টেকনোলজি অ্যাবিস  
 পাঞ্জাব, চৰকাৰ-১২০৮ !

সুমন চন্দ্র দেৱীমুখ  
 সরকারী প্রতিষ্ঠান  
 বাংলাদেশ টেলিমোবাইল টেকনোলজি অ্যাবিস  
 পাঞ্জাব, চৰকাৰ-১২০৮ !

Government of the peoples Republic of Bangladesh  
 Bangladesh Stationery Office  
 Department of Printing and Publications  
 Tejgaon, Dhaka-1208

Procurement Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Fund	Estd. Cost in Tk	Updated Estimated cost	Time Code For Process	Not used in Goods	Invite/Advertisement	Tender Opening	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Time for Completion of Contract		
1	White offset paper Size:210x297mm(8.25"x11.75") GSM:80-85 Brand: Bashundhara or paperetc or equivalent	Ream	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BSO-1										Planned Dates for OTM	1/9/2021	22/9/21	6/10/2021	13/10/21	17/11/21			17/12/2021	
BSO-2	White offset paper Size:210x297mm(8.25"x11.75") GSM:80-85 Brand: paper one or equivalent	Ream	130000							Planned Days for OTM			21	14	7	7	7	77	30
BSO-3	White Printing Paper Size:43.18 x 68.58 (17" x 27") GSM: Minimum 65 or 65+5%	Ream	130000							Actual Dates for OTM									
BSO-4	White offset paper Size:50.0x67.62 cm(20"x30") GSM:Minimum 80 or 80+5%; Brand: paper one / April Premium/ Wood free or equivalent. (Wave free)	Ream	18000							Planned Dates for OTM	1/9/2021	29/9/21	6/10/2021	13/10/21	20/10/21	24/11/21		8/2/2022	
BSO-5	a. White offset paper Size:50.0x67.62 cm(20"x30") GSM:Minimum 100 or 100+5%; Brand: Paper One or Equivalent (Wave free)  b. White offset paper Size:58.42x91.44 cm(23"x36") GSM:Minimum 100 or 100+5%; Brand: Paper One or Equivalent (Wave free)  c. White offset paper Size:58.42x91.44 cm(23"x36") GSM: 120; 5% Brand: Paper One or Equivalent (Wave free)	120								Planned Days for OTM								25/12/21	
BSO-6	White offset paper Size:210x297mm(8.25"x11.75")GSM:80-85 Brand: Double-A or equivalent	Ream	35000							Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	1/9/2021	29/9/21	6/10/2021	13/10/21	10/11/2021			25/12/21	
										Planned Days for OTM									
										Actual Dates for OTM									
										Planned Days for OTM									
										Actual Dates for OTM									

৩৩২  
 সরকারি প্রক্রিয়া প্রক্রিয়া  
 সরকারি প্রক্রিয়া প্রক্রিয়া  
 বাংলাদেশ সরকার তেজগাঁও, ঢাকা

৪  
 মোস্তাফাজ্জাল হোসেন  
 শহীদ মুস্তাফাজ্জাল হোসেন

১  
 কাওয়াল আব্দুল কাবি

২  
 মোস্তাফাজ্জাল হোসেন  
 বৰাপৰিচারক (জড়ে)

৩  
 মোস্তাফাজ্জাল হোসেন  
 সরকারী প্রক্রিয়া প্রক্রিয়া  
 সরকারী প্রক্রিয়া প্রক্রিয়া

৪  
 মোস্তাফাজ্জাল হোসেন  
 বাংলাদেশ সরকার তেজগাঁও, ঢাকা

**Government of the peoples Republic of Bangladesh**  
**Bangladesh Stationery Office**  
**Department of Printing and Publications**

**Telgaon, Dhaka-1208**

S. No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Fund	Estd. Cost in Tk	Updated Estimated cost	Time Code For Process	Not used in Goods	Invite/Adv. Tender	Tender Opening	Approval of Award	Notification of Award	Total Time of Contract Signing	Time for Completion of Contract	
BSO-7	Azure laid paper Size:7.15 x 88.90 cm(22.5" x35")114 GSM:100	Ram	6600	OTM (e-GP) NCT	Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB			Planned Dates for OTM	6/9/2021	20/9/2021	4/10/2021	11/10/2021	18/10/2021	26/11/21	10/12/2022	
a.	Conqueror paper (High White) Size:44.983 x 63.50 cm(17.71" x25")		230						Planned Days for OTM			14	14	7	7	70	45
b.	Conqueror paper (Brilliant White) Size:44.983 x 63.50 cm(17.71" x25")		125	OTM (e-GP) NCT	Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB			Actual Dates for OTM								26/12/21
BSO-8	c. Matte paper Size:58.42x91.44 cm(23" x36") GSM:120±5%	Ram	5						Planned Dates for OTM	6/9/2021	20/9/2021	4/10/2021	11/10/2021	18/10/2021	26/11/21		
d.	White embossed Card, Size: 55.88 x 71.12 cm(22" x 28")-220 ± 5 % GSM		75						Planned Days for OTM			14	14	7	7	70	30
	<b>Total</b>								Actual Dates for OTM								
BSO-9	a. White real art paper Size:50.80 x 76.20 cm(20" x30") GSM: Minimum 150 or 150±5%, Brand: hanson or equivalent		20						Planned Dates for OTM	6/9/2021	20/9/2021	4/10/2021	11/10/2021	18/10/2021	26/11/21		
b.	White real art paper Size:58.42x91.44 cm(23" x36") GSM: Minimum 150 or 150±5%, Brand: hanson or equivalent		40		Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB			Planned Days for OTM			14	14	7	7	70	30
c.	White real art card Size:57.72 x 58.42 cm(18" x23") GSM: Minimum 300 or 300±5%, Brand: hanson or equivalent	Ram	325	OTM (e-GP) NCT					Actual Dates for OTM								
d.	White real art card Size:50.80 x 76.20 cm(20" x30") GSM: Minimum 260 or 260±5%, Brand: hanson or equivalent		10														
	<b>Total</b>																
BSO-10	a. Pencil Carbon Size: 21.59 cmx 33.02 cm(8.5" x13")	Ram	50		Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB			Planned Dates for OTM	6/9/2021	20/9/2021	4/10/2021	11/10/2021	18/10/2021	26/11/21	26/12/21	
b.	Type carbon(black ink) Size:21.59 cm x 33.02 cm(8.5" x13")		670	OTM (e-GP) NCT					Planned Days for OTM								
c.	Fax paper roll Size: 216mm x 30m, Brand: Apatchi Abra or Equivalent	Roll	1500						Actual Dates for OTM			14	14	7	7	70	30

ডেপুটি অফিসার  
সরকারি প্রিন্টিং বাবু  
প্রিন্টিং ইন্ডাস্ট্রি

মোহাম্মদ আব্দুল মালিক  
সরকারি প্রিন্টিং ইন্ডাস্ট্রি-১  
সরকারি প্রিন্টিং ইন্ডাস্ট্রি

৫

মোহাম্মদ আব্দুল মালিক  
সরকারি প্রিন্টিং ইন্ডাস্ট্রি-২  
সরকারি প্রিন্টিং ইন্ডাস্ট্রি

১

২

৩

208

Government of the peoples Republic of Bangladesh  
 Bangladesh Stationery Office  
 Department of Printing and Publications

Tejgaon, Dhaka-1208

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Fund	Estd. Cost in Tk	Updated Estimated cost	Time Code For Process	Not used in Goods	Invite/Adv Tender	Tender Opening	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Time for Completion of Contract
BSO-11	a. Trading paper Size: 20.55x29.845 cm(8.25"x11.75") Gsm: Minimum 90 or 90 +5% Brand: red leaf or cansole or equivalent	Rream	665	OTM (e-GP) NCT	Subject to the authority of Delegated in the delegation of Financial power of this Department Director General	GOB			Planned Dates for OTM	6/9/2021	20/9/21	4/10/2021	11/10/2021	18/10/21	26/11/21	26/12/21	
	b. Trading paper Size: 21.59x35.6 cm(8.5"x14") Gsm: Minimum 90 or 90 +5% Brand: red leaf or cansole or equivalent	Rream	440	OTM (e-GP) NCT	Subject to the authority of Delegated in the delegation of Financial power of this Department Director General	GOB			Planned Days for OTM							30	
	<b>Total</b>								Actual Dates for OTM								
BSO-12	a. Binding board Size: 22" x31" Weight:16 ounce (Without Pestling)	Metric Ton	3	OTM (e-GP) NCT	Subject to the authority of Delegated in the delegation of Financial power of this Department Director General	GOB			Planned Dates for OTM	6/9/2021	20/9/21	4/10/2021	11/10/2021	18/10/21	26/11/21	26/12/21	
	b. Binding board Size: 18" x28" Weight:32ounce, (Without Pestling)	Metric Ton	1.7	OTM (e-GP) NCT	Subject to the authority of Delegated in the delegation of Financial power of this Department Director General	GOB			Planned Days for OTM							30	
	<b>Total</b>								Actual Dates for OTM								
BSO-13	a. Blue vanguard board Size:5.88x1.12cm(22"x28") Gsm: Minimum 240 or 240+5%, Brand: Hensol or Equivalent	Rream	15	OTM (e-GP) NCT	Subject to the authority of Delegated in the delegation of Financial power of this Department Director General	GOB			Planned Dates for OTM	14/9/21	28/9/21	12/10/2021	20/10/21	27/10/21	25/11/21	25/12/2021	
	b. Green vanguard board Size:5.88x7.112cm(22"x28") Gsm: Minimum 240 or 240+5%, Brand: Hensol or Equivalent	Rream	510	OTM (e-GP) NCT	Subject to the authority of Delegated in the delegation of Financial power of this Department Director General	GOB			Planned Days for OTM							30	
	c. Pink vanguard board Size:5.88x7.112cm(22"x28") Gsm: Minimum 240 or 240+5%, Brand: Hensol or Equivalent	Rream	5	OTM (e-GP) NCT	Subject to the authority of Delegated in the delegation of Financial power of this Department Director General	GOB			Actual Dates for OTM								
BSO-14	<b>Total</b>																
	a. White Offset Paper Size: 57.15x 88.90 (22.5" x 35"), GSM: Minimum 75 or 75+5% (Wave Free)	Rream	2000	OTM (e-GP) NCT	Subject to the authority of Delegated in the delegation of Financial power of this Department Director General	GOB			Planned Dates for OTM	14/9/21	28/9/21	12/10/2021	12/10/21	27/10/21	25/11/21	10/1/2022	
	b. White Printing Paper Size: 58.42 x 99.44 (23" x 36"), GSM: 65-70, ( Wave Free)	Rream	3000	OTM (e-GP) NCT	Subject to the authority of Delegated in the delegation of Financial power of this Department Director General	GOB			Planned Days for OTM								
BSO-14	c. White Offset Paper Size: 68.5x x 86.36 (22" x 34"), GSM: Minimum 65 or 65+5%, ( Wave Free)	Rream	200	OTM (e-GP) NCT	Subject to the authority of Delegated in the delegation of Financial power of this Department Director General	GOB			Planned Dates for OTM	14/9/21	28/9/21	12/10/2021	12/10/21	27/10/21	25/11/21	10/1/2022	
	<b>Total</b>																

ড. প্রাপ্তি আবেগিনী হোসেন

প্রকাশনিক বিভাগ

(য়েহেতু)

ড. মোস্তফা আলুজ্জামাল বাবু

প্রকাশনিক বিভাগ

মোস্তফা আলুজ্জামাল  
প্রকাশনিক বিভাগ

মুক্তি ও অপর্যবেক্ষণ অধিদপ্তর

প্রকাশনিক বিভাগ

৬

বৈজ্ঞানিক চাইল্ড

প্রকাশনিক বিভাগ

(য়েহেতু)

মুখ্য প্রকাশন প্রতিবেশ বাবু

প্রকাশনিক বিভাগ

মুক্তি ও অপর্যবেক্ষণ অধিদপ্তর


প্রকাশনিক বিভাগ

মুক্তি ও অপর্যবেক্ষণ অধিদপ্তর

প্রকাশনিক বিভাগ

Government of the peoples Republic of Bangladesh  
Bangladesh Stationery Office  
Department of Printing and Publications  
Tejgaon, Dhaka-1208

Page No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Fund	Estd. Cost in Tk	Updated Estimated cost	Time Code For Process	Not used in Goods	Invited/Adv Tender	Tender Opening	Approval of Award	Notification of Award	Signaling of Contract	Total Time of Contract Signing	Time for Completion of Contract
O-15	White Printing Paper Size: 03.18 x 68.58 (17" x 27") GSM: 70± 5%	Ram	18047	OTM (e-GP) NCT	Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB			Actual Dates for OTM								10/1/2022
O-16	White Printing Paper Size: 68.58 x 86.36 (27" x 34") 80-85 GSM	Ram	9000	OTM (e-GP) NCT	Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB			Planned Dates for OTM	14/9/21	28/9/21	12/10/2021	27/10/21	25/11/21	27/10/21	25/11/21	10/1/2022
SC-17	a. White Offset Paper Size: 50.80 x 76.20" x 30") , GSM: Minimum 65 or 65+5% ( Wave free)		3000						Planned Dates for OTM	14/9/21	28/9/21	12/10/2021	27/10/21	25/11/21	27/10/21	25/11/21	10/1/2022
	b. White Offset Paper Size: 50.80 x 66.04 (20" x 46") GSM: Minimum 65 or 65+5% ( Wave Free)		3000	OTM (e-GP) NCT	Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB			Planned Days for OTM	14/9/21	28/9/21	12/10/2021	27/10/21	25/11/21	27/10/21	25/11/21	10/1/2022
	c. White Offset Paper Size: 50.80 x 66.04 (20" x 26") GSM: Minimum 70 or 70+5% ( Wave Free)		1500						Planned Days for OTM	14/9/21	28/9/21	12/10/2021	27/10/21	25/11/21	27/10/21	25/11/21	10/1/2022
	Total								Actual Dates for OTM								
	a. Brown sulphate paper Size: 73.66 x 111.76 cm(29" x 44") Brand: BC or Equivalent		25						Planned Dates for OTM	14/9/21	28/9/21	12/10/2021	27/10/21	25/11/21	27/10/21	25/11/21	25/01/2022
	b. Brown sulphate paper Size: 68.58 x 86.36 (27" x 34") Gsm:Minimum 148 or 148+5%		50	OTM (e-GP) NCT	Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB			Planned Days for OTM	14/9/21	28/9/21	12/10/2021	27/10/21	25/11/21	27/10/21	25/11/21	25/01/2022
	c. Brown sulphate paper Size: 48.26x3.66 cm(19" x 29") Gsm:250; Brand: BC or Equivalent		1200						Planned Days for OTM	14/9/21	28/9/21	12/10/2021	27/10/21	25/11/21	27/10/21	25/11/21	25/01/2022
	d. Brown sulphate paper Size: 68.58 x 86.36 (27" x 34") Gsm:Minimum 86 or 86+5%		500						Actual Dates for OTM								
	Total								Planned Dates for OTM	20/9/21	1/11/2021	15/11/21	22/11/21	29/11/21	27/12/21	27/04/21	
	Security Plain Paper of Light Yellow Colour, Minimum Rag 50% Size: 216 mm x 343 mm(8.5" x 13.5") 95±5% GSM	Metric Ton	200	OTM (Manual) ICT	Subject to the authority Delegated in the Delegation of Financial power of this Department Senior Secretary / Director General	GOB			Planned Days for OTM	42	14	7	7	28	98	120	
	ISO-19								Planned Days for OTM								

  
 Md. Atiqur Rahman  
 Additional Secretary  
 Ministry of Home Affairs  
 Government of the People's Republic of Bangladesh

  
 Md. Ahsanuzzaman  
 Additional Secretary  
 Ministry of Home Affairs  
 Government of the People's Republic of Bangladesh

  
 Md. Md. Golam Ali  
 Additional Secretary  
 Ministry of Home Affairs  
 Government of the People's Republic of Bangladesh

২৬

Government of the peoples Republic of Bangladesh  
 Bangladesh Stationery Office  
 Department of Printing and Publications

Tejgaon, Dhaka-1208

Purchase No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Fund	Estd. Cost in Tk	Updated Estimated Cost	Time Code For Process	Not used in Goods	Tender Opening	Approval of Award	Notification of Award	Signature of Contract	Total Time of Contract Signing	Time for Completion of Contract		
BSO-20	a. Best Quality Synthetic Adhesive Glue (Hot melt) Tablet form	Kg	500	OTM (e-GP) NCT	Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB			Planned Dates for OTM		20/9/21	4/10/2021	18/10/21	25/10/21	2/11/2021	30/11/21		30/12/21
	b. Liquid Adhesive Glue	Litar	1300	Nos					Planned Days for OTM			14	14	7	7	28	70	30
	c. Stick Glue / Glue Stick								Actual Dates for OTM									
	d. Best Quality Flour Mithi, Teer or Equivalent (50 kg per Sack)	Kg	1500															
	e. Tute (Copper Sulphate) Crystal Form	Kg	120															
	Total																	
BSO-21	a. Diary cage cover 2021 for Mopa (guide sample)	Nos	16000	OTM (e-GP) NCT	Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB			Planned Dates for OTM		20/9/21	4/10/2021	18/10/21	25/10/21	2/11/2021	30/11/21		30/12/21
	b. Red silk ribbon, Size: 0.635 cm(width)0.25']	Metre	2200						Planned Days for OTM			14	14	7	7	28	70	25
	Total								Actual Dates for OTM									
	a. Diary cage cover 2021 for Bongo Biobottle(guide sample)		4500	OTM (e-GP) NCT	Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB			Planned Dates for OTM		20/9/21	4/10/2021	18/10/21	25/10/21	2/11/2021	30/11/21		30/12/21
	b. Diary box 2021 for Bongo Biobottle sample(With Monogram of honorable president)	Nos	4500						Planned Days for OTM			14	14	7	7	28	70	25
	Total								Actual Dates for OTM									
BSO-22	a. Letter Scale , Capacity : Height 2000gm/2kg, Lowest 2gm / 0.002 Kg	Nos	3030	OTM (e-GP) NCT	Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB			Planned Dates for OTM		20/9/21	4/10/2021	18/10/21	25/10/21	2/11/2021	30/11/21		30/12/21
	b. Bulldog Clip / Paper Clip (Steel), Large Size	Nos	6000	OTM (e-GP) NCT	Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB			Planned Days for OTM									
	c. File Clip (Steel) / Paper Clip (Small)	Nos	3000						Planned Days for OTM			14	14	7	7	28	70	30
	d. Games clip rounded PVC coated, Box of 100 Nos	Nos	14000						Actual Dates for OTM									
	e. File Clip (Plastic)		2000															
	Total																	
BSO-23	a. Letter Scale , Capacity : Height 2000gm/2kg, Lowest 2gm / 0.002 Kg	Nos	278															
	b. bulldog Clip / Paper Clip (Steel), Large Size	Nos	6000	OTM (e-GP) NCT	Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB			Planned Dates for OTM		20/9/21	4/10/2021	18/10/21	25/10/21	2/11/2021	30/11/21		30/12/21
	c. File Clip (Steel) / Paper Clip (Small)	Nos	3000						Planned Days for OTM			14	14	7	7	28	70	25
	d. Games clip rounded PVC coated, Box of 100 Nos	Nos	14000						Actual Dates for OTM									
	e. File Clip (Plastic)		2000															
	Total																	
BSO-24	a. Letter Scale , Capacity : Height 2000gm/2kg, Lowest 2gm / 0.002 Kg	Nos	278															
	b. bulldog Clip / Paper Clip (Steel), Large Size	Nos	6000	OTM (e-GP) NCT	Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB			Planned Dates for OTM		20/9/21	4/10/2021	18/10/21	25/10/21	2/11/2021	30/11/21		30/12/21
	c. File Clip (Steel) / Paper Clip (Small)	Nos	3000						Planned Days for OTM			14	14	7	7	28	70	30
	d. Games clip rounded PVC coated, Box of 100 Nos	Nos	14000						Actual Dates for OTM									
	e. File Clip (Plastic)		2000															
	Total																	

১০/১০

ডেস্টার আব্দুল হামিদ

প্রক্রিয়াজাত

মোহাম্মদ আব্দুল হামিদ

সরকারী প্রক্রিয়াজাত (খণ্ড-২)

যুক্তি ও অধিকার অধিদপ্তর

তেজগাঁও, ঢাকা-১২০৮

৮

৩৩  
 মোহাম্মদ আব্দুল হামিদ  
 প্রক্রিয়াজাত  
 সরকারী প্রক্রিয়াজাত (খণ্ড-২)  
 যুক্তি ও অধিকার অধিদপ্তর  
 তেজগাঁও, ঢাকা-১২০৮  
 প্রক্রিয়াজাত, ঢাকা-১২০৮

Government of the peoples Republic of Bangladesh  
Bangladesh Stationery Office  
Department of Printing and Publications

Tejgaon, Dhaka-1208

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Typs	Contract Approving Authority	Source of Fund	Estd. Cost in TK	Updated cost	Time Code For Process	Not used in Goods	Invite/Adv Tender	Tender Evaluation	Approval of Award	Notification n of Award	Signing of Contract	Total Time of Contract Signing	Time for Completion of Contract
BSO-25	a. Selfinking stamp pad, Brand: artline or Guide sample		22500		Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB	Planned Dates for OTM	26/9/21	10/10/2021	24/10/21	31/10/21	7/11/2021	5/12/2021			5/1/2022	
	b. Scale(ruler), made of plastic(30.48 cm), 1.2" length	Nos	3500	OTM (e-GP) NCT													
	c. Scale(ruler),made of steel 12" length	Nos	6000	OTM (e-GP) NCT													
	d. Ink of Stamp Pad, Bottle of 55 g	Nos	1050	OTM (e-GP) NCT													
	Total																
BSO-26	a. Pen stand high official, made of plastic(Guide sample)		1100		Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB	Planned Dates for OTM	26/9/21	10/10/2021	24/10/21	31/10/21	7/11/2021	5/12/2021			5/1/2022	
	b. Desk calendar stand, Made of plastic	Nos	200	OTM (e-GP) NCT													
	c. Scissor big with handle, length of 8.25" 8.5"	Nos	9500	OTM (e-GP) NCT													
	d. Paper cutter, size: 22" with butt ± %	Nos	10500	OTM (e-GP) NCT													
	e. Eraser , Soft (a corner)	Nos	21500	OTM (e-GP) NCT													
BSO-27	a. Tag cotton 6" length, ( Steel ) bundle of 100 Nos		1500		Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB	Planned Dates for OTM	26/9/21	10/10/2021	24/10/21	31/10/21	7/11/2021	5/12/2021			5/1/2021	
	b. Tag cotton 10" length, (Steel) bundle of 50 Nos.	Bundle	6500	OTM (e-GP) NCT													
	c. Tag cotton 10" length, ( Plastic ) bundle of 50 Nos,	Bundle	2000	OTM (e-GP) NCT													
	d. Liquid gum tube,120 gm tube	Nos	3000	OTM (e-GP) NCT													
	e. Gali/Ceiling wax, colour: red (sima) pound	Nos	2000	OTM (e-GP) NCT													
BSO-28	a. Paper weight Made of stone(a stated by guide sample or equivalent)		3700		Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB	Planned Dates for OTM	26/9/21	10/10/2021	24/10/21	31/10/21	7/11/2021	5/12/2021			5/1/2022	
	b. Paper weight Made of ceramic	Nos	6000	OTM (e-GP) NCT													
	c. Machine of pin removing / Pin Remover	Nos	2300	OTM (e-GP) NCT													
	Total																

ত. মোঃ আব্দুল্লাহ খান  
প্রধান পরিচালক (প্রজ্ঞান-১)

মুসলিম এ প্রশাসন অধিবেশন

স্বতন্ত্র প্রকাশনা প্রতিষ্ঠান

স্বতন্ত্র প্রকাশনা প্রতিষ্ঠান

স্বতন্ত্র প্রকাশনা প্রতিষ্ঠান

স্বতন্ত্র প্রকাশনা প্রতিষ্ঠান

মোস্তাফান চাইতুর্জান  
উপপ্রিয়চালক  
স্বতন্ত্র প্রকাশনা প্রতিষ্ঠান

স্বতন্ত্র প্রকাশনা প্রতিষ্ঠান  
স্বতন্ত্র প্রকাশনা প্রতিষ্ঠান

স্বতন্ত্র প্রকাশনা প্রতিষ্ঠান  
স্বতন্ত্র প্রকাশনা প্রতিষ্ঠান

৭

১

২৬০

**Government of the people Republic of Bangladesh  
Bangladesh Stationery Office  
Department of Printing and Publications  
Tejgaon, Dhaka-1208**

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk	Updated Estimated cost	Time Code For Process	Not used in Goods	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Time for Completion of Contract	
BSO-29	a. Highlighter pen yellow		8500		Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB	OTM (e-GP) NCT		Planned Dates for OTM	26/9/21	10/10/2021	24/10/21	31/10/21	7/11/2021	5/12/2021	5/1/2022	
	b. Highlighter pen green		8000						Planned Days for OTM		14	14	7	7	28	70	
	c. Ball point pen black ink	Nos	431000						Actual Dates for OTM							30	
	d. Ball point pen red ink		51000														
	e. Ball point (High Quality) pen of Black ink for VIP		3000														
	Total																
BSO-30	a. Staple machine big size 24/6 to 26/6 (Guide sample)		22300		Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB	OTM (e-GP) NCT		Planned Dates for OTM	26/9/21	10/10/2021	24/10/21	31/10/21	7/11/2021	5/12/2021	5/1/2022	
	b. Staple pin big size 24/6 to 26/6 (Guide sample), box of 1000 Nos	Nos	79000						Planned Days for OTM		14	14	7	7	28	70	
	c. Staple pin small size 10-M (Guide sample), box of 1000 Nos		11800						Actual Dates for OTM							30	
	d. Docket Punch-1 Hole		9400														
	e. Docket Punch-2 Hole		2500														
	Total																
BSO-31	a. Basket of plastic (for keeping Waste paper), As per guide sample	Nos	6700		Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB	OTM (e-GP) NCT		Planned Dates for OTM	26/9/21	10/10/2021	24/10/21	31/10/21	7/11/2021	5/12/2021	5/1/2022	
	b. Tray of plastic for keeping files, As per Guide sample		4400						Planned Days for OTM		14	14	7	7	28	70	
	c. Pencil jar, made of metal		1900						Actual Dates for OTM							30	
	d. Pencil jar, made of ceramic		4300														
	Total																
	a. Disk file cover made of plastic		7700														
BSO-32	b. Pencil(2HB)		17500		Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB	OTM (e-GP) NCT		Planned Dates for OTM	31/9/21	14/10/21	28/10/21	5/11/2021	14/11/21	12/12/2021	12/1/2023	
	c. Pencil Cutter		6000						Planned Days for OTM		14	14	7	9	28	72	
									Actual Dates for OTM							30	
BSO-33	a. Standard b tail juice/choter bosta Size:11.76 x 6.71 cm(4" x 26.5")	Nos	8700		Subject to the authority Delegated in the Delegation of Financial power of this Department Director General	GOB	OTM (e-GP) NCT		Planned Dates for OTM	31/9/21	14/10/21	28/10/21	5/11/2021	14/11/21	12/12/2021	12/1/2022	
	b. White Yarn Ball , Weight: Minimum 11	Nos	13600						Planned Days for OTM		14	14	7	9	28	72	
	c. Red-white yarn ball(minimum 60 gm weight),guide sample or equivalent	Nos	29000						Actual Dates for OTM								
	d. Nylon Yarn, As per Guide Sample	Real	1000														
	e. White Nylon Yarn , As per Guide Sample	Real	500														
	f. Leather of goat ( Natural Black)	Nos	100														

মোঃ আব্দুল জামাল  
পরিচালক

মোঃ আব্দুল জামাল (স্টেডি-১)  
অফিসিয়াল প্রিসিজিভ

১০

মোঃ আব্দুল জামাল চাষপত্র  
সরকারি প্রিসিজিভ  
স্টেডি-১ প্রিসিজিভ  
স্টেডি-১ প্রিসিজিভ  
স্টেডি-১ প্রিসিজিভ

**Government of the peoples Republic of Bangladesh**  
**Bangladesh Stationery Office**  
**Department of Printing and Publications**  
Tejgaon, Dhaka-1208

**TOTAL**

୪. କଟିଙ୍ଗ ଅରହତଦାତା ଶିଳ୍ପୀ

ডাঃ সেও আর্দ্রেয়ান বাড়ী  
১৯৮৫

१०८ विषयालय अधिकारी का नियन्त्रण करता है।

ପାତ୍ରବିଦ୍ୟା

16  
12  
10  
8  
6  
4  
2  
1

226

**Government of the People's Republic of Bangladesh**  
**Bangladesh Stationery Office**  
**Department of Printing and publications**  
**Tejgaon, Dhaka-1208**

*Annual Procurement Plan (Internal) in favor of Budget allocation code-4112310-Office Equipments for Fiscal Year 2021-2022*

Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Typs	Contract Approving Authority	Source of Fund	Estd. Cost in TK	Time Code For Process	Not used in Invite/Advertis Goods	e Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Time for Completion of Contract Signing	
2	3	4	5	6	7		9	10	11	12	13	14	15	16	17	18	
(a) Heavy Duty Multifunctional Brand New Latest Model Digital Plain Coper, Copy Speed per minute: 40± 3	Nos	8	OTM (e-GP ) NCT	Subject to the authority Delegated in the delegation of Financial power of this Department Director General/ Deputy Director GOB	Planned Dates for OTM	3/10/2021	18/10/21	2/11/2021	9/11/2021	16/11/21	14/12/21	17	17	25/02/2021			
(b) Multifunctional Brand New Latest Model Digital Plain Coper, Copy Speed per minute:35± 3	Nos	27			Actual Dates for OTM												
																	30

*10*

স্বাক্ষর চালনা কোর্টের  
ব্রেনজাল প্রতিবক্ত  
সহকারী প্রতিবক্ত (প্রস্তুতি-২)  
মুগ্ধ ও অফিসিয়াল প্রতিবক্ত  
প্রতিবক্ত, পক্ষ-১,২,৩

১০

*10*

স্বাক্ষর চালনা কোর্টের  
ব্রেনজাল প্রতিবক্ত  
সহকারী প্রতিবক্ত (প্রস্তুতি-২)  
মুগ্ধ ও অফিসিয়াল প্রতিবক্ত  
প্রতিবক্ত, পক্ষ-১,২,৩

*10*

ড. মোঃ আব্দুজ্জাল হোসেন  
কর্মসূচী প্রতিবক্ত  
প্রতিবক্ত, পক্ষ-১,২,৩

*12*

১-২০২০ এবং ২০২০-২০২১ অর্থ বছরে পাঞ্চ কিছু পণ্য সময় সংকূলাল না হওয়ায় বিল পরিশোধ করা সম্ভব হ্যানি। যার ফলে কু পণ্যসমূহের মূল্য ২০২১-২০২২ অর্থ বছরের

নম্বর-৩২৫৫১০৮

এর বাজেট বরাদ্দ হতে সংকূলাল করা হবে। উহার বকেয়া তালিকা নিম্ন দেয়া হলো (ক্রমিক ০১ থেকে ০৪ পর্যন্ত):

ক্রম	পরিশোধযোগ্য পণ্যের বিবরণ	ক্রম্য পরিশোধযোগ্য পণ্য পরিষিক্তি	একক মূল্য	মোট মূল্য	কার্যদেশ নথৰ ও তারিখ	মন্তব্য
(২)	(৩)	(৪)	(৫)	(৫)	(৬)	
উন্নতভালোর সদা অক্ষেট কাগজ, সাইজ: ২১২০×২৯৭ মি.মি. (৪-৮মাই) ৮০-৮৫ ট্রিপ্লসেচারড, রান্ডে: বাংলাদেশ।	২,৫০,০০০ রীম	১৯১.৬৬৫	২,৪৭,৪৯,৯৫০.০০০	২,৪৭,৪৯,৯৫০.০০০	কার্যদেশ নং-০৫.০৮.০০০০.০০৯.০৪.০০৮.১৯/১০০৬, তারিখ: ২৮.০৫.২০২০ খ্রি।	২০১৯-২০২০ অর্থ বছরের বকেয়া
উন্নতভালোর সদা অক্ষেট কাগজ, সাইজ: ২১২০×২৯৭ মি.মি. (৪-৮ সাইজ) ৮০-৮৫ ট্রিপ্লসেচারড, রান্ডে: পেপার ওয়াল, অরিটিন: ইলেক্ট্রোলিমিয়া।	৭৫,৪৮০ রীম (আংশিক)	৮১৬.০০১	৭,২৭,১৭,১৭৫.৪৮০	৭,২৭,১৭,১৭৫.৪৮০	কার্যদেশ নং-০৫.০৮.০০০০.০০৯.০৪.০০৮.১৯/১০০৬, তারিখ: ২৮.০৫.২০২০ খ্রি।	
কণ্ঠলুটী পেপার মিলস লি: কর্তৃক ২০১১-১০ মি. টল কাগজ বারাণ্ডাতে সরবরাহকৃত ৭২১.১০০ মি. টল বিভিন্ন প্রকার কাগজের মূল্য বাবদ (পরিবহণ কর্তৃসহ)।	৭২১.১০০ মি. টল	--	৭,৭৬,২৭,৪৫৪.০০০	৭,৭৬,২৭,৪৫৪.০০০	কার্যদেশ নং-০৫.০৮.০০০০.০০৯.০৪.০০২.১৯/২৯৭, তারিখ: ৩০.০৫.২০১৯ খ্রি।	
মাদা মুদ্রণ কাগজ, সাইজ: ৪০.১৮×৬৮.৫৮ মি.মি. (১৭"×২৭") -৬৫-৯০ জিএসএম - প্যাকিং-১০০ পীটের প্রস্তুতকারের অরিটিল রীম প্যাকেট।	১০,০০০ রীম	৬৫৪.৯০১	৬৫,৪৪৯,০১০.০০০	৬৫,৪৪৯,০১০.০০০	কার্যদেশ নং-০৫.০৮.০০০০.০০৯.০৪.০০৯.২০/১১২৫ তারিখ: ১৮.০১.২০২১ খ্রি।	২০২০-২০২১ অর্থ বছরের বকেয়া
			মোট=	১৪,৪৬,৭৮,১২৭.৪৮০		

মোট আংশিক পরিষিক্তি (প্রাপ্তিসমন্বয় মুদ্রণ ও অবসরানা অবিহৃত তেজস্বাত)

ড. মোট আংশিক পরিষিক্তি (প্রে-১)

মোট আংশিক পরিষিক্তি (প্রাপ্তিসমন্বয় মুদ্রণ ও অবসরানা অবিহৃত তেজস্বাত)

মোট আংশিক পরিষিক্তি (প্রে-১)

মুদ্রণ চার্ট প্রোক্রিট বাংলাদেশ পরিচালক কোর্পস নামান্তর অফিস তেজস্বাত, ঢাকা।

তাধিদস্থরাখীন ০৪ টি আঞ্চলিক অফিসের মাধ্যমে ২০২১-২০২২ অর্থ বছরে বিভিন্ন মন্ত্রণালয়সহ সরকারী অফিস-আদলতে সরবরাহের লিস্টে খাম, থাতা, লোট সিট প্যাড, ফাইল ফ্লাপস ইত্যাদি ((স্পেস আইটেম) আধিদস্থরের প্রেস হতে মুদ্রণের লক্ষ্যে প্রধান কার্যালয়ের অনুমতিদলের জন্য একটি তালিকা :

পণ্যের বিবরণ	বিগত ৩ বছরের সরবরাহ			০১.০৭.২০২১ তারিখের অঙ্গুদ	২০২১-২০২২ অর্থ বছরে (প্রেস ও আঞ্চলিক চাহিদা)	২০২১-২০২২ অর্থ বছরে (প্রেস ও আঞ্চলিক চাহিদা/সংগ্রহের প্রস্তাব	মন্তব্য
	২০১৮-২০১৯	২০১৯-২০২০	২০২০-২০২১				
(১)	(৩)	(৪)	(৫)	(৬)	(৭)	(৮)	(৯)
খাম এস-ই-৫	৩,৭৫,০০০ টি	২,১৬,০০০ টি	৮,৫৬,০০০ টি	৫০০টি	১৯,৪০,০০০ টি	২১,৭৯,৫০০ টি	২১,৭৯,৫০০ টি
খাম এস-ই-৬	২৪,০০০ টি	৩২,০০০ টি	৪২,৫০০ টি	৯,৮০০	২,৪০,৬০০ টি	২,৪০,৬০০ টি	২,৩০,৬০০ টি
খাম এস-ই-৮	-	--	১৪,০০০ টি	৫,৫০০	১৬,০০০ টি	১৬,০০০ টি	১০,৫০০ টি
থাতা থাতা-০১ দিশ্বার	১,০০০ টি	-	২০০ টি	২,০০০	২,০০০ টি	২,০০০	-
থাতা থাতা-০২ দিশ্বার	১০০ টি	-	৫০০ টি	--	৪,৫০০ টি	৪,৫০০ টি	-
থাতা থাতা-০৩ দিশ্বার	৮,০০০ টি	-	১০০ টি	৮০০	১,১০০ টি	১,১০০ টি	১০০ টি
থাতা থাতা-০৪ দিশ্বার	১৫০ টি	-	১০০	-	১০০	১০০	-
থাতা থাতা-০৫ দিশ্বার	১০০ টি	-	১০০	-	১০০	১০০	-
থাতা থাতা-০৬ দিশ্বার	১০০ টি	-	৫০	-	১০০	১০০	-
গাঁটোলা থাতা-১ দিশ্বার	-	৩,৫০০ টি	১,০০০টি	-	১,৫০০	১,৫০০ টি	১,৫০০ টি
গাঁটোলা থাতা-২ দিশ্বার	৬,১৩৬ টি	৬,৬০০ টি	৩,৫২০	৩,৫২০	৬,৭০০	৬,৭০০ টি	৬,৭০০ টি
গাঁটোলা থাতা-৩ দিশ্বার	২,৪৮৫ টি	৪৭০	২,০৩০	-	৩,২০০	৩,২০০ টি	৩,২০০ টি
গাঁটোলা থাতা-৪ দিশ্বার	১,৩০০ টি	১,৯২২ টি	১৮	-	১,৯০০	১,৯০০ টি	১,৯০০ টি
গাঁটোলা থাতা-৫ দিশ্বার	২৭ টি	-	১০০	১০০	১০০	১০০	-
গাঁটোলা থাতা-৬ দিশ্বার	--	৫০ টি	-	-	১০০	১০০	-
থাতা সিট প্যাড অফিসেট (১-৮)	৩,৯১০ টি	১১,১৯১০ টি	১০,৬০০ টি	৩,১১০৩	৮,৬০০	৮,৬০০ টি	৮,৬০৭ টি
থাতা সিট প্যাড কলকুলী (১-৮)	-	--	১,৭০০	১০০	-	-	-
থাতা সিট প্যাড (১-৬) কলকুলী	-	১০০	-	-	-	-	-
ফাইল বেট (৯"×১৮")	১,০০০ টি	২,৪০০	২১,৫০০ টি	--	৩৯,০০০	৩৯,০০০ টি	৩৯,০০০ টি
ফাইল ফ্লাপস	১,০০০ টি	৩,৫০০	১৩,০০০ টি	-	১৬,৫০০	১৬,৫০০ টি	১৬,৫০০ টি
প প্যাড বড সাদা	-	-	২,০০০	--	২,০০০	২,০০০ টি	২,০০০ টি

ডেস্ট্রাক্টর  
বার্মিজেল প্রেস  
সংস্কৃতী প্রিসিউল প্রেস

অ্যান্ড্রেস প্রেস  
সংস্কৃতী প্রিসিউল প্রেস  
বার্মিজেল প্রেস  
সংস্কৃতী প্রিসিউল প্রেস

১৪

স্পেস আইটেম চাইজেল  
সংস্কৃতী প্রিসিউল প্রেস  
বার্মিজেল প্রেস  
সংস্কৃতী প্রিসিউল প্রেস

স্পেস আইটেম চাইজেল  
সংস্কৃতী প্রিসিউল প্রেস  
বার্মিজেল প্রেস  
সংস্কৃতী প্রিসিউল প্রেস

তালিকা -০১ : আসবাব (বাজেট কোড-৪১১২৩১৪-আসবাব )

ক্রমিক নং	নাম	একক	পরিমাণ
১	কম্পিউটার টেবিল	টি	৩
২	ইউটিলিটি টেবিল	টি	১
৩	স্টীলের আলমিরা	টি	৩
৪	স্টিলের ফাইল রাখার র্যাক	টি	৩
৫	ফাইল ক্যাবিনেট	টি	২
৬	বুক সেলফ	টি	১
৭	র্যাক ( রেকর্ড রাখার জন্য)	টি	৩
৮	অনারবোর্ড	টি	২

২২

১০/১৮

বাস্তু এবং ক্ষেত্র পরিদৰ্শন  
সম্পর্কীয় পরিবহন  
বাস্তু এবং ক্ষেত্র পরিদৰ্শন  
বাস্তু এবং ক্ষেত্র পরিদৰ্শন

১০/১৮  
১০/১৮  
১০/১৮

১০/১৮  
১০/১৮  
১০/১৮

১০/১৮

১০/১৮  
১০/১৮  
১০/১৮

১০/১৮

ড. মোঃ আফতাল হোসেন  
মুসুরি পরিচালক (মেচ-১)

তালিকা -০২ : কম্পিউটার ও আনুষঙ্গিক (বাজেট কোড-৮১১২২০২ )

ক্রমিক নং	নাম	একক	পরিমাণ
১	কম্পিউটার	টি	১
২	কম্পিউটার প্রিন্টার (নেটওয়ার্ক)	টি	২
৩	কম্পিউটার প্রিন্টার (কালার)	টি	১
৪	মাউস প্যাড	টি	৭
৫	কম্পিউটার এন্টি ভাইরাস	টি	৪
৬	উন্নত মানের মাউস	টি	১
৭	অপটিক্যাল মাউস	টি	৩
৮	পেনড্রাইভ	টি	১
৯	সাউন্ড সিস্টেম (কলফারেণ্স রুমের জন্য)	টি	১
১০	সি সি ক্যামেরা (1239 TLMF-A LED)	টি	১০

৬১

১২/১৮

মুদ্রাক চৌমু চেম্বারিস  
দৃশ্যমান পর্যবেক্ষণ  
গবেষণাকেন্দ্র প্রকাশন প্রতিষ্ঠান

১৭/০৪/১৩

মোহু প্রদীপ আব্দুল মাজিদ  
প্রকাশক চাইচুগং সহকারী পরিচালক (প্রধানমন্ত্রী)  
তেলগুটিকালাইচ মুদ্রণ ও প্রকাশনা অধিদপ্তর  
বালাদেশ স্টেপারনী অফিস তেজগাঁও, গাঁথু-১২০০৮  
তেজগাঁও, চাঁপাহা

AM

ড. মোঃ আফগান হোসেন  
মহাপরিচালক (প্রতি-১)

তালিকা -০৩ : কম্পিউটার সামগ্রী (বাজেট কোড-৩২৫৫১০১)

ক্রমিক নং	নাম	একক	পরিমাণ
১	প্রিস্টার টোনার (বিভিন্ন মডেলের)	টি	৩১
২	ফটোকপিয়ার মেশিনের টোনার	টি	৮

২২৬

12/18

জন হস্ত তোমিস  
বহুকারী পরিচালক  
কম্পিউটার প্রযোগার্থী অফিস  
স্টেশন, মো-১২০১

১  
২৭/০৬/২০

জেনজাল চামুগং  
উপপরিচালক  
বাংলাদেশ স্টেশনারী অফিস  
কেজগাঁও, ঢাকা

মোহাম্মদ আব্দুল মাজুব  
সহকারী পরিচালক (প্রশাসন-২)  
মুদ্রণ ও প্রকাশনা অধিদপ্তর  
জেনারেল ছাকা-১২০৮

মোঃ মোঃ মারোয়ার বারী  
পরিচালক

মোঃ আহমেদ হোসেন  
অধিপরিচালক (মেড-১)

**তালিকা -08: অন্যান্য মনিহারী (বাজেট কোড-৩২৫৫১০৫ )**

ক্রমিক নং	নাম	একক	পরিমাণ
১	উন্নমানের ১৪ ডিজিটের ক্যালকুলেটর	টি	৮
২	প্লাস্টিকের বালতি (বড়)	টি	১
৩	প্লাস্টিকের মগ (বড়)	টি	১
৪	প্লাস্টিকের বদনা (বড়)	টি	১
৫	প্লাস্টিকের গামলা (বড়)	টি	১
৬	স্কচ টেপ মাঝারি	টি	১
৭	সিগনেচার পেন	টি	১
৮	ফ্লারো সিল	টি	১
৯	জগ	টি	১
১০	দেয়াল ঘড়ি	টি	১
১১	ইলেক্ট্রিক ঘড়ি	টি	২
১২	কম্পিউটার ঢাকার জন্য গজ কাপড়	টি	১০
১৩	দরজা জানালার পর্দা	সেট	১৫
১৪	দেয়াল ঘড়ির ব্যটারী (বিভিন্ন শাখা)	টি	২৪
১৫	এ্যারোসোল	টি	৮
১৬	এয়ার ফ্রেশনার	টি	৯
১৭	কাপ-পিরিচ	সেট	২১
১৮	হ্যান্ড সেনিটাইজার	টি	৬
১৯	Hexisol (ACI) 250 ml	টি	৭২
২০	স্যাভলন ১ লিটারের	টি	৬
২১	ট্রিম	টি	১৮
২২	জীবানু নাশক সাবান	টি	৬
২৩	হাত ধোয়ার সাবান	টি	১২
২৪	ষিলের নাস্তার চামচ	টি	৯
২৫	হাফ প্লেট	টি	১৫
২৬	ফুল প্লেট	টি	৭
২৭	গ্লাস	টি	৯
২৮	পানির ঢাকনা	টি	১
২৯	পানির প্যাড	টি	১
৩০	উন্নত মানের তোয়ালে	টি	৫
৩১	ষিলের মাজুনী	টি	৫
৩২	হাঙ্গেলিক ট্রলি সচল রাখার জন্য তেল	লিটার	৫
৩৩	ফিনিশ পাউডার উন্নমানের ১৪টি (১-গ্রস)	টি	১০
৩৪	ডিম পাউডার / হাইল পাউডার	টি	৫
৩৫	ফিলাল (হাফ লিটারের জার)	টি	১২
৩৬	হারপিক (বড়)	টি	১২
৩৭	নারিকেলের শলা ঝাড়ুতৈরির জন্য	কেজি	১৫
৩৮	ব্রাশ ষিলের হাতল ফ্লোর পরিষ্কার কার জন্য	টি	৫
৩৯	সুতার সপ	টি	৫
৪০	শরীরের তাপমাত্রার যন্ত্র	টি	১
৪১	হ্যান্ড ড্রায়ার	টি	৮

মুক্ত চন্দ্র ভৌমিক  
সহকারী পরিচালক  
বাংলাদেশ টেক্সেটারী অধিদপ্তর  
ক্ষেত্রগুপ্তি, ঢাকা-১১০০

১৭/০৬/২২  
বেগমজান চামুগং  
উপপরিচালক  
বাংলাদেশ টেক্সেটারী অধিদপ্তর  
ক্ষেত্রগুপ্তি, ঢাকা-১১০০

মোহাম্মদ আব্দুল মাজ্জাদ  
সহকারী পরিচালক (প্রশাসন-২)  
মুত্তু ও প্রবীশনা অধিদপ্তর  
ক্ষেত্রগুপ্তি, ঢাকা-১১০০

২/২

তালিকা -০৫ : প্রকৌশল ও সরঞ্জামাদি (বাজেট কোড-৮১১২৩০৮ )

ক্রমিক নং	নাম	একক	পরিমাণ
১	ফর্ক লিফট ট্রলি (টয়োটা বা সমমান)	টি	১
২	ওজন মাপার যন্ত্র (ডিজিটাল বড়) (1200 kg)	টি	১
৩	উন্নতমানের স্ট্যাড ফ্যান	টি	২
৪	ওয়াল ফ্যান	টি	৩
৫	সিলিং ফ্যান ( ৫৬) ইঞ্জিঁ	টি	২

228

৬

১২/১৮  
অন্ত চন্দ্র হোটেল  
মহাপুরী পরিবেশক  
গুজরাত স্টেশনারী অফিস  
পাসেক পাসেক-২১০১

২৭/৮/১৮  
বেনজন চামুগং  
উপপরিচালক  
বাংলাদেশ স্টেশনারী অফিস  
তেজগাঁও, ঢাকা

৩০২  
মোহাম্মদ আব্দুল মাজিদিঃ মোঃ সাহেবার বাবু  
সহকারী পরিচালক (প্রশাসন-২)  
শুভল ও প্রকাশনা অধিদপ্তর  
তেজগাঁও, ঢাকা-১২০০

১৩১

ড. মোঃ আফতাল হোসেন  
মহাপরিচালক (থেড-১)

১৩২

তালিকা -০৬: বৈদ্যুতিক ও সরঞ্জামাদি (বাজেট কোড-৪১১২৩০৩)

ক্রমিক নং	নাম	একক	পরিমাণ
১	বোর্ড সুইচ বক্স	টি	১৫
২	কস্টেপ	টি	৫
৩	কম্বাইন সকেট ২ পিন বক্স সহ	টি	২৪
৪	ব্লাষ্ট /চোখ চিউব লাইটের জন্য	টি	৫
৫	হেল্ডার ১০ টি পিন ও ১০টি প্যাচের হেল্ডার	টি	২০
৬	ফ্রান্সিবল তার	গজ	৫০
৭	টর্চ লাইট (ইলেক্ট্রনিক্স চার্জার সহ)	টি	২
৮	স্টার্টার (চিউব লাটের জন্য)	টি	৫০

1220

১২২০

মুক্ত চান্দি প্রোটো

সহকারী পরিচালক

মালয়লাম প্রটোকল এবং আংশিক

আংশিক প্রটোকল এবং আংশিক

১৭১০৬১২

ব্রেনজন চামুগং

উপপরিচালক

আংশিক প্রটোকল এবং আংশিক

তেজগাঁও, ঢাকা

৩০১

মোহাম্মদ আব্দুল মান্নার মোঃ সারোয়ার বারী

সহকারী পরিচালক (প্রশাসন-২) পরিচালক

মূল্য ও প্রকল্পসমা অধিদপ্তর

তেজগাঁও, ঢাকা-১২০০

১২২০

ড. মোঃ আব্দুল হোসেন

মহাপরিচালক (থেক্স-১)

তালিকা -০৭: অম্বি নির্বাপন সরঞ্জামাদি (বাজেট কোড-৪১১২৩০৫ )

ক্রমিক নং	নাম	একক	পরিমাণ
১	ফায়ারি এক্সটিনগাইসার ( কার্বন ডাই অক্সাইড )	টি	১৫
২	ফায়ার এলার্ম	টি	১০
৩	শ্মোক অ্যাল্ট হিট ডিটেকটর	টি	৫

১/১/১

মুক্ত চলন কোম্পানি  
সহকারী পরিচালক  
বাংলাদেশ স্টেশনারী অফিস  
তেজগাঁও, ঢাকা-১২০৫

২৭/০৬/২০

বেনজাম চামুগাঁ  
উপপরিচালক  
বাংলাদেশ স্টেশনারী অফিস  
তেজগাঁও, ঢাকা

মোহাম্মদ আব্দুল মাহিন্তুর ঘোষ সারোয়ার বারী  
সহকারী পরিচালক (থার্মন-২)  
সুত্রণ ও শকাশনা অধিদপ্তর  
তেজগাঁও, ঢাকা-১২০৫

২২৭

৮৫

ড. ঘোষ আকজাল হোমেন  
মহাপ্রিচালক (থেক-১)

৪/১

Government of the People's Republic of Bangladesh  
 Bangladesh Stationery Office  
 Department of Printing and publications  
 Tejgaon, Dhaka-1208

*Procurement Plan (Internal) of Bangladesh Stationery Office in favor of Budget allocation code-411234(Furniture), Code-3256106(Drives) for Fiscal Year 2020-2021  
 Re Extinguishing Equipment), Code-4112304 (Engineering Equipments),Code-4112202 (Computer Accessories), Code-3255101 (Computer Contents), Code-3255105(Other Stationery), Code-4112303 (Electronics Equipments), Code-*

S No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method, Types & Process	Contract Approving Authority	Source of Fund	Estd. Cost in Tk	Time Code For Process	Not used in Invite/Advertis Goods	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contr act Signin g	Time for Completion of Contract	
1	Furniture	Nos	3	4	5	6	7	8	9	10	11	12	13	14	15	17	18
									Planned Dates for OTM	3/10/2021	17/10/2021	24/10/2021	31/10/2021	8/11/2021	6/12/2021	6/1/2022	
									Planned Days for OTM								
									Actual Dates for OTM								
2	Computer Accessories	Nos	List-2 Enclosed	OTM (e-GP or manual) NCT	Subject to the authority Delegated in the Delegation of Financial power of this Department Director General/ Deputy Director	GOB			Planned Dates for OTM	3/10/2021	17/10/2021	24/10/2021	31/10/2021	8/11/2021	6/12/2021	6/1/2022	
									Planned Days for OTM								
									Actual Dates for OTM								
3	Computer Contents	Nos	List-3 Enclosed	RFQ (e-GP or manual) NCT	Subject to the authority Delegated in the Delegation of Financial power of this Department Director General/ Deputy Director	GOB			Planned Dates for OTM	3/10/2021	13/10/2021	18/10/2021	23/10/2021	28/10/2021	8/11/2021		
									Planned Days for OTM								
									Actual Dates for OTM								

ড. মোঃ আব্দুল হোসেন  
 সহপ্রিয়ক

তাওয়ার আব্দুল হোসেন  
 প্রতিক্রিয়া

মোহাম্মদ আব্দুল হোসেন  
 সহপ্রিয়ক (প্রতিক্রিয়া)

২২

তাওয়ার আব্দুল হোসেন  
 প্রতিক্রিয়া

১০

Government of the People's Republic of Bangladesh  
 Bangladesh Stationery Office  
 Department of Printing and publications  
 Tejgaon, Dhaka-1208

6e2

Sl.)	Subject to the authority Delegated in the Delegation of Financial power of this Department Director General/ Deputy Director	RFQ (e-GP or manual) NCT	GOB	Planned Dates for OTM		10	5	5	5	25	10	8/11/2021							
				Planned Days for OTM															
				Actual Dates for OTM															
04	Stationery	Nos	List-4 Enclosed	Subject to the authority Delegated in the Delegation of Financial power of this Department Director General/ Deputy Director	RFQ (e-GP or manual) NCT	GOB	3/10/2021	13/10/21	18/10/21	23/10/21	28/10/2021								
05	Engineering Equipment	Nos	List-5 Enclosed	Subject to the authority Delegated in the Delegation of Financial power of this Department Director General/ Deputy Director	OTM (e-GP or manual) NCT	GOB	3/10/2021	17/10/21	24/10/21	31/10/21	8/11/2021	6/12/2021	6/1/2022						
06	Electric Equipments	Nos	List-6 Enclosed	Subject to the authority Delegated in the Delegation of Financial power of this Department Director General/ Deputy Director	RFQ (e-GP or manual) NCT	GOB	3/10/2021	13/10/21	18/10/21	23/10/21	28/10/2021		8/11/2021						
07	Fire Security Equipments	Nos	List-7 Enclosed	Subject to the authority Delegated in the Delegation of Financial power of this Department Director General/ Deputy Director	RFQ (e-GP or manual) NCT	GOB	3/10/2021	13/10/21	18/10/21	23/10/21	28/10/2021		8/11/2021						

ব্রোঞ্জ অফিসিয়াল হোল্ডিং  
 প্রক্রিয়াজন কর্তৃপক্ষ

চাঁচ মেডিয়াশাল বার্স  
 সহকারী প্রতিনিধি আবিষ্কার  
 সমন ও অধিবাসন অধিদপ্তর  
 প্রজন্মাখ. ঢাকা-১২০৮

৩৩  
 ১১/১১/২০২১

জ্ঞান চাহুদার  
 প্রক্রিয়াজন কর্তৃপক্ষ  
 বার্স প্রতিনিধি আবিষ্কার  
 সমন ও অধিবাসন অধিদপ্তর  
 প্রজন্মাখ. ঢাকা-১২০৮

১১  
 ১১/১১/২০২১

Government of the People's Republic of Bangladesh  
 Bangladesh Stationery Office  
 Department of Printing and publications  
 Tejgaon, Dhaka-1208

Dress of Employees	As per requirements	RFQ (e-GP or manual) NCT	Subject to the authority Delegated in the Delegation of Financial power of this Department Director General/ Deputy Director GOB	Planned Dates for OTM	3/10/2021	13/10/21	18/10/21	23/10/21	28/10/2021		8/11/2021
				Planned Days for OTM			10	5	5	5	25
				Actual Dates for OTM							10

১৫/১০/২১

ডঃ মোঃ আব্দুল হোসেন  
 প্রধানমন্ত্রীর প্রতিকার

ডঃ মোঃ আব্দুর রাজী

প্রধানমন্ত্রীর প্রতিকার

মুখ্য ও প্রকাশনা অধিদফতর

পদচারণার বাস্তুলগ্নে সম্পর্ক

১৫/১০/২১

মোঃ আব্দুর রাজী

প্রধানমন্ত্রীর প্রতিকার

মুখ্য ও প্রকাশনা অধিদফতর

পদচারণার বাস্তুলগ্নে সম্পর্ক

১৫/১০/২১

মুখ্য ও প্রকাশনা অধিদফতর

সহকারী পরিচালক (প্রধানমন্ত্রীর প্রতিকার)

মুখ্য ও প্রকাশনা অধিদফতর

পদচারণার বাস্তুলগ্নে সম্পর্ক

২৪

১৫/১০/২১

ডঃ মোঃ আব্দুল হোসেন  
 প্রধানমন্ত্রীর প্রতিকার

ডঃ মোঃ আব্দুর রাজী

প্রধানমন্ত্রীর প্রতিকার

মুখ্য ও প্রকাশনা অধিদফতর

পদচারণার বাস্তুলগ্নে সম্পর্ক

১৫/১০/২১

মোঃ আব্দুর রাজী

প্রধানমন্ত্রীর প্রতিকার

মুখ্য ও প্রকাশনা অধিদফতর

পদচারণার বাস্তুলগ্নে সম্পর্ক

১৫/১০/২১

মুখ্য ও প্রকাশনা অধিদফতর

সহকারী পরিচালক (প্রধানমন্ত্রীর প্রতিকার)

মুখ্য ও প্রকাশনা অধিদফতর

পদচারণার বাস্তুলগ্নে সম্পর্ক